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ESTIMATE RUN 07/21/2008

ESTIMATE SUMMARY 11:34:51

CONTID: C16146         ESTIMATE NO: 0008 FINL 2005

PCN: 16146-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 & I-76 VMS INSTALLATION PERCENT TIME:

PROJECT NO: IM R400-215                   

I-25 & I-76 VMS INSTALLATION

NAME OF ROAD: 025A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 07/21/2008 DATE TIME STARTED 10/08/2007

250 N. MAIN ST. DATE LET 09/06/2007 DATE WORK BEGAN

 DATE AWARDED 09/18/2007 DATE TIME STOPPED 05/30/2008

 DATE CONTRACT EXECUTED 09/27/2007 DATE ACCEPTED 05/30/2008

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 10/08/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 460,033.68 PARTICIPATING $ $ 5,529.54

AWARD PROJECT AMT: 436,128.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,541.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.59

TIME ALLOW:

ORIG TIME ALLOW:

34 WORK DAYS

WORK DAYS30

100.00%

0.00

5,529.54

5,529.54

12,071.47

$

$

$

$

460,033.68

0.00

460,033.68

0.00

460,033.68

0.00

0.00

460,033.68

0.00

AMOUNT DUE 460,033.68 12,071.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,071.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SEDGWICK

32.5
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PCN: 16146-BID    ESTIMATE RUN 07/21/2008

PROJECT: IM R400-215                   ESTIMATE NO: 0008 11:34:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

1,070.00000 1.000 1,070.00

202-00037  
 

0009 EROSION LOG MCR 1 0.000 0.000

LF  0.000 0.00

8.50000 0.000 0.00

208-00005  
 

0010 SILT FENCE 100.000 100.000

LF  0.000 0.00

5.00000 100.000 500.00

208-00020  
 

0013 EROSION CONTROL SUPERVISOR MCR 1 20.000 20.000

HOUR 0.000 0.00

100.00000 20.000 2,000.00

208-00205  
 

0015 RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

1,350.00000 1.000 1,350.00

210-00810  
 

0017 SEEDING (NATIVE) MCR 1 0.300 0.300

ACRE 0.000 0.00

3,690.00000 0.300 1,107.00

212-00006  
 

0018 MULCHING (WEED FREE STRAW) MCR 1 0.300 0.300

ACRE 0.000 0.00

2,270.00000 0.300 681.00

213-00004  
 

0020 *DRILLED CAISSON (48 INCH) 70.000 70.000

LF  0.000 0.00

440.00000 70.000 30,800.00

503-00048  
 

0025 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 126.000 126.000

LF  0.000 0.00

23.50000 126.000 2,961.00

606-00301  
 

0030 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

752.00000 2.000 1,504.00

606-01340  
 

0035 *END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

1,772.00000 1.000 1,772.00

606-02005  
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PCN: 16146-BID    ESTIMATE RUN 07/21/2008

PROJECT: IM R400-215                   ESTIMATE NO: 0008 11:34:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 LOCATION MARKER (UTILITY)(FLAT SLAT) 17.000 17.000

EACH 0.000 0.00

154.00000 17.000 2,618.00

612-00270  
 

0045 2 INCH ELECTRICAL CONDUIT (JACKED) 250.000 250.000

LF  0.000 0.00

20.00000 250.000 5,000.00

613-00201  
 

0050 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,470.000 2,470.000

LF  0.000 0.00

10.00000 2,470.000 24,700.00

613-01200  
 

0055 PULL BOX (13"X24"X18") DEEP 16.000 16.000

EACH 0.000 0.00

650.00000 16.000 10,400.00

613-07050  
 

0060 WIRING 1.000 1.000

L S 0.000 0.00

12,900.00000 1.000 12,900.00

613-10000  
 

0060 MATERIAL ALLOWANCE 0.000

L S 0.000 0.00

2,713.00000 0.000 0.00

0062 SIGN PANEL (CLASS II) MCR 1 32.000 32.000

SF  0.000 0.00

32.82000 32.000 1,050.24

614-00012  
 

0065 VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 2.000

EACH 0.000 0.00

118,500.00000 2.000 237,000.00

614-10147  
 

0065 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

102,950.00000 0.000 0.00

0070 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 2.000

EACH 0.000 0.00

32,640.00000 2.000 65,280.00

614-32400  
 

0075 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

26,500.00000 1.000 26,500.00

626-00000  
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PCN: 16146-BID    ESTIMATE RUN 07/21/2008

PROJECT: IM R400-215                   ESTIMATE NO: 0008 11:34:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0080 *TRAFFIC CONTROL INSPECTION 5.000 5.000

DAY 0.000 0.00

27.20000 5.000 136.00

630-00007  
 

0085 *TRAFFIC CONTROL MANAGEMENT 32.000 32.000

DAY 0.000 0.00

326.00000 32.000 10,432.00

630-00012  
 

0090 *UNIFORMED TRAFFIC CONTROL COORDINATION 36.000 35.500

HOUR 0.500 5.50

11.00000 36.000 396.00

630-00015  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 5.000

EACH 0.000 0.00

110.00000 5.000 550.00

630-80341  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 16.000

EACH 0.000 0.00

163.00000 16.000 2,608.00

630-80342  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 11.000

EACH 0.000 0.00

218.00000 11.000 2,398.00

630-80343  
 

0110 *PORTABLE MESSAGE SIGN PANEL 5.000 5.000

EACH 0.000 0.00

109.00000 5.000 545.00

630-80355  
 

0111 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) MCR 1

1.000 1.000

EACH 0.000 0.00

950.00000 1.000 950.00

630-80358  
 

0115 *TRAFFIC CONE 86.000 86.000

EACH 0.000 0.00

11.10000 86.000 954.60

630-80380  
 

0118 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) MCR 1

1.000 1.000

EACH 0.000 0.00

6,070.00000 1.000 6,070.00

630-85040  
 

0120 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 16146-BID    ESTIMATE RUN 07/21/2008

PROJECT: IM R400-215                   ESTIMATE NO: 0008 11:34:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0130 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0135 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0140 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0142 F/A WEATHER MONITOR SENSOR MCR 1 5,524.040 0.000

F A 5,524.040 5,524.04

1.00000 5,524.040 5,524.04

700-70034  
 

0145 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0150 F/A PHONE SERVICE 276.800 276.800

F A 0.000 0.00

1.00000 276.800 276.80

700-70220  
 

0155 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $5,529.54 460,033.68CURRENT AMT 460,033.68 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0170 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 0.00 $$

PROJECT TOTAL 5,529.54 $ 460,033.68CURRENT AMT 460,033.68 $$


